

**KIRKINTILLOCH LINK ROAD
CONSTRUCTION PHASE
RESIDENTS NEWSLETTER No. 36
5 JULY 2010**

Dear Resident

TRAFFIC MANAGEMENT WORKS AT LINDSAYBEG ROAD


The construction of the new roundabout junction between the Kirkintilloch Link Road and Lindsaybeg Road is now behind the anticipated programme by several weeks. As a result the traffic management works on Lindsaybeg Road have been in place longer than originally anticipated.

The reason for this is, unfortunately, outwith the control of both KI and the Link Road Contractor, Carillion. Completion of the works requires an existing electricity cable to be diverted to a new location. This work can only be done by a Contractor appointed by the public utility company, SP Energy Networks. The Link Road Contractor had an agreement with SP Energy Networks about when these works would be done. Unfortunately, SP Energy Networks has failed to meet the agreed programme.

KI has taken this matter up with SP Energy Networks at the highest possible level. As a result we have an agreement that SP Energy Networks will start their work on Friday 9 July. Carillion has indicated that this should allow them to remove the traffic management on Lindsaybeg Road on Monday 16 August.

KI and Carillion are doing everything possible to complete these works as quickly as possible. If you have any questions or require more information please contact me on 0141 578 8050 or at duncan.hamilton@eastdunbarton.gov.uk or Sandra Adams on 0141 578 8272 or at sandra.adams@eastdunbarton.gov.uk.

Yours faithfully

A handwritten signature in black ink, appearing to read 'Duncan Hamilton', written over a thin horizontal line.

**DUNCAN HAMILTON
KI PROJECT DIRECTOR**